

The week of July 10, 2017 is scheduled for the shifting of traffic to Phase 2 on the Rutter Ave. Bridge. Approximate date for shift is July 13 or 14, 2017. (weather dependent)

As a reminder, the detour and maintenance & protection of traffic signing will be set up & in place for the new traffic pattern over & approaching the bridge.

Traffic on Rutter Ave. crossing over the bridge heading west from Wells St. towards East Bennett St. will still be down to one straight lane, with traffic shifted to the left of centerline over the bridge, then shifted back to the right after the bridge. The one left turn lane over the Rutter Ave. bridge to access SR 309 SB (North Cross Valley Expressway) will still be in use, also shifted to the left of centerline over the bridge, then shifted back to the right after the bridge.

Traffic on Rutter Ave. heading east from East Bennett St. towards Wells St. will continue to follow the signed detour to SR 309 SB to Exit #3 (River St.). Traffic will then make a left on River St. and then make another left to get on SR 309 NB. Traffic will then get off SR 309 NB at Exit #4 to Rutter Ave. on the east side of the Rutter Ave. bridge.

Temporary concrete barrier is scheduled to be placed Monday July 17, 2017.

Phase 2 construction duration will be approximately two to three months.

Work schedule is weather dependent.

Motorists should slow down while travelling through any work zone.

Thank you,